COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 06/ 2019

ESTI MATE SUMVARY 07:57: 49
CONTI D C21796 ESTI MATE NO. 0008 PROG SPEC YR: 2005
PCN: 21796- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 106.0 DAYS TIVE ALLOW 106 WORK DAYS
SH 74: 1-70 TO CR 65 RESURFACI PERCENT TIME:  100. 00 ORI G TIME ALLOW 106 WORK DAYS
PRQJECT NO. NHPP0O741- 022
SH 74: 1-70 TO CR 65 RESURFACI
NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON
CONTRACTOR:
APC CONSTRUCTI ON CO., LLC PAY PERI OD ENDI NG 11/ 15/ 2019 DATE TI ME STARTED 05/13/2019
14802 W 44th AVE. DATE LET 02/ 14/ 2019 DATE WORK BEGAN 05/ 16/ 2019
DATE AWARDED 02/ 26/ 2019 DATE TI ME STOPPED 11/15/2019
DATE CONTRACT EXECUTED 03/18/2019 DATE ACCEPTED 11/15/ 2019
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 05/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3,056, 774. 25 PARTI Cl PATI NG $  3,056,774.26 $ 297, 157. 50
AWARD PRQJECT AMI:  $ 2,948, 790.02 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 3,056, 774. 26 297, 157.50
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,056, 774. 26 297, 157. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE -44,231.85 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,012, 542. 41 297, 157. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,012, 542. 41 297, 157. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 297, 157. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00090

0010

202- 00190

0015

202- 00203

0020

202- 00206

0025

202- 00240

0030

202- 00250

0035

202- 00810

0040

202- 00821

0045

202- 00827

0050

202- 00860

0055 202-01130

C21796

*Renoval

*Renoval

*Renoval

*Renoval

Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Reroval

*Renoval

21796-BI D
NHPPO741- 022

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Concrete Medi an Cover Material

Curb and Cutter

Concrete Curb Ranp

of Asphalt Mat (Pl aning)

of

of

of

of

of

of

Pavenent

Mar ki ng

Ground Sign

Si gn Panel

Pul' | Box

Pedestrian Push Button

Guardrail Type 3

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
12. 000
EACH
7. 60000
277.000
sy
35. 80000
926. 000
LF
10. 85000
197. 000
sy
36. 90000
104, 720. 000
5%
1. 54000
676. 000
SF
2. 20000
3. 000
EACH
162. 80000
1. 000
EACH
32. 55000
3. 000
EACH
235. 00000
9. 000
EACH
65. 00000
257. 600
LF

7.30000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

12. 000
0. 000
12. 000

277.000
0. 000
277.000

926. 000
0. 000
926. 000

197. 000
0. 000
197. 000

104, 720. 000
0. 000
104, 720. 000

0. 000
676. 000
676. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000

9. 000
0. 000
9. 000

257. 600
0. 000
257. 600

Page 2

ESTI MATE RUN 12/ 06/ 2019

1, 487.

.00

.00

.00

.00

.00

20

.00

.00

.00

.00

.00

07:57: 49

AMOUNT

91.

9,916

10, 047

7,269

161, 268

1, 487.

488.

32.

705.

585.

1, 880.

20

60

10

30

80

20

40

55

00

00

48



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21796-BI D
PRQIECT NHPPO741- 022 ESTI MATE NO 0008
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-01300 *Renoval of End Anchorage 4.000
EACH
325. 50000
0065 202-04010 *Cl ean Inlet 15. 000
EACH
1, 625. 00000
0070 203-01510 Backhoe 0. 000
HOUR
140. 00000
0075 203-01597 *Pot hol i ng 7.000
HOUR
265. 00000
0080 203-02330 Labor er 0. 000
HOUR
45. 00000
0085 208- 00002 *Erosi on Log Type 1 (12 Inch) 483. 000
LF
7.00000
0090 208-00035 *Aggr egat e Bag 184. 000
LF
10. 30000
0095 208- 00045 Concrete Washout Structure 1. 000
EACH
2, 200. 00000
0100 208-00051 *Storm Drain Inlet Protection (Type I) 0. 000
LF
10. 30000
0105 208-00103 *Rermoval and Di sposal of Sedinment (Labor) 0. 000
HOUR
75. 00000
0110 208-00105 *Renpoval and Di sposal of Sedinent (Equipnent) 0. 000
HOUR

95. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

13. 000
2.000
15. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

483. 000
0. 000
483. 000

184. 000
0. 000
184. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 12/ 06/ 2019

3, 250

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:57: 49

AMOUNT

1, 302

24,375

1,855

3, 381.

1,895

2,200

00

00

.00

00

.00

00

20

00

.00

.00

.00



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21796-BI D ESTI MATE RUN 12/ 06/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0008 07:57: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 14.500 14.500
HOUR 0. 000 0. 00
220. 00000 14. 500 3,190. 00
0120 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0.00
0125 210-00827 *Reset Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
240. 00000 1. 000 240. 00
0130 210- 00860 *Reset Pedestrian Push Button 3. 000 3. 000
EACH 0. 000 0. 00
80. 00000 3. 000 240. 00
0135 210-04010  Adjust Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0140 212-00006 *Seedi ng (Native) 0. 300 0. 000
ACRE 0. 300 586. 50
1, 955. 00000 0. 300 586. 50
0145 212-00032 *Soi | Condi tioning 0. 300 0. 000
ACRE 0. 300 1, 237.50
4,125. 00000 0. 300 1, 237. 50
0150 213-00002 *Mul chi ng (Weed Free Hay) 0. 300 0. 000
ACRE 0. 300 1, 704. 00
5, 680. 00000 0. 300 1, 704. 00
0155 213-00061 *Mul ch Tacki fier 60. 000 0. 000
LB 60. 000 300. 00
5. 00000 60. 000 300. 00
0160 240- 00000 *W1dlife Biologist 88. 500 88. 500
HOUR 0. 000 0. 00
48. 85000 88. 500 4,323.23
0165 240-00010 *Renmpval of Nests 0. 250 0. 250
HOUR 0. 000 0. 00

54.30000 0. 250 13.58



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0170 304-06000

0175

403- 00720

0180

403- 00800

0185

403-34721

0190

411-10255

0195

606- 00301

0200

606- 01370

0205

606- 02003

0210

606- 02005

0215

608- 00010

0220 609-21010

C21796

21796-BI D
NHPP0741- 022

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Ener gency Pot hol e Repair

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

*Quardrail

Type 3 (6-3 Post Spacing)

*Transition Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Concrete Curb Ranp

*Curb and CGutter Type 2 (Section |-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
99. 110
TON
55. 85000
75. 230
TON
170. 00000
0. 000
TON
700. 00000
15, 368. 580
TON
73. 40000
4, 682. 000
GAL
5. 80000
163. 700
LF
75. 00000
4. 000
EACH
3, 595. 00000
2.000
EACH
3, 850. 00000
2.000
EACH
3, 195. 00000
267. 000
sy
146. 55000
1, 018. 000
LF

40. 15000

QrY TH'S PERI OD
QTY TO DATE

99.
. 000
99.

75.

15, 368.
0.
15, 368.

4, 682.
. 000
4, 682.

1,018.
. 000
1,018.

110

110

230

. 000
75.

230

. 000
. 000
. 000

580
000
580

000

000

. 700
. 000
. 700

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

Page 5

ESTI MATE RUN 12/ 06/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:57: 49

AMOUNT

5, 535.

12, 789.

1,128, 053.

27, 155.

12, 277.

14, 380.

7, 700.

6, 390.

39, 128.

40, 872.

29

10

.00

77

60

50

00

00

00

85

70



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21796-BI D ESTI MATE RUN 12/ 06/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0008 07:57: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 610-00030  *Medi an Cover Material (Concrete) 2, 666. 000 2, 666. 000
SF 0. 000 0. 00
16. 25000 2,666. 000 43, 322. 50
0230 612-00001 *Del i neator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
30. 40000 0. 000 0. 00
0235 613-00206 *2 Inch Electrical Conduit (Bored) 1, 005. 000 1, 005. 000
LF 0. 000 0. 00
41. 25000 1, 005. 000 41, 456. 25
0240 613-07000 *Pull Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0245 613-07001  *Type One Pull Box 4.000 4.000
EACH 0. 000 0. 00
620. 00000 4.000 2,480. 00
0250 614-00011 *Si gn Panel (Class |) 0. 000 0. 000
SF 0. 000 0. 00
20. 65000 0. 000 0. 00
0255 614-00012 *Sign Panel (Class Il) 28.000 28.000
SF 0. 000 0. 00
19. 50000 28. 000 546. 00
0260 614-00013 *Sign Panel (Class IIl) 0. 000 0. 000
SF 0. 000 0. 00
36. 90000 0. 000 0. 00
0265 614-00041 *Si gn Post (Special) 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4,500. 00
0270 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 24.000 24.000
LF 0. 000 0. 00
29. 30000 24.000 703. 20
0275 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 2.000 2.000

80) (Sli pbase
) P ) EACH 0. 000 0.00

300. 00000 2.000 600. 00



CONTI D

ROADWAY

CAT NO0200

0280 614-72863

0285

614- 72875

0290

614-80000

0295

625- 00000

0300

626- 00000

0305

626- 01103

0310

627-00008

0315

627-00014

0320

627-01010

0325

627- 30405

0330 627-30410

C21796

21796-BI D
NHPP0741- 022

| TEM
DESCRI PTI ON

*Pedestrian Push Button Post Assenbly

*Loop Detector Wre

*Fl ashi ng Beacon

*Construction Surveying

*Mbbi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marki ng Paint (Low Tenperature)

*Preformed Plastic Paverment Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

ESTI MATE NO. 0008

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
3, 215. 00000
0. 000
LF
5. 92000
3. 000
EACH
5, 215. 00000
1. 000
LS
29, 500. 00000
1. 000
LS
156, 500. 00000
1. 000
LS
11, 775. 00000
327. 000
GAL
92. 30000
332. 100
GAL
32. 55000
3, 120. 000
SF
13. 00000
642. 000
SF
14. 10000
2, 260. 000
SF

10.

85000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
327.000
327.000

. 100
0. 000
. 100

0. 000
3, 120. 000
3, 120. 000

0. 000
642. 000
642. 000

0. 000
2, 260. 000
2,260. 000

Page 7

ESTI MATE RUN 12/ 06/ 2019

30, 182

40, 560

9, 052

24,521.

.00

.00

.00

.00

.00

.00

10

.00

00

20

00

07:57: 49

AMOUNT

22,505

15, 645

29, 500

156, 500

11,775

30, 182

10, 809

40, 560

9, 052

24,521.

00

.00

00

00

00

00

10

86

00

20

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0335 630- 00000

0340

630- 00003

0345

630- 00007

0350

630- 00012

0355

630- 80341

0360

630- 80342

0365

630- 80355

0370

630- 80358

0375

630- 80360

0380

630- 80380

0385 630-80393

C21796

21796-BI D
NHPP0741- 022

| TEM
DESCRI PTI ON

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Stackabl e Vertical Panels

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 876. 000
HOUR
27. 15000
480. 500
HOUR
141. 15000
96. 000
DAY
195. 40000
104. 000
DAY
640. 50000
36. 000
EACH
41. 00000
30. 000
EACH
52. 00000
2.000
EACH
2, 985. 00000
2.000
EACH
1, 630. 00000
77.000
EACH
21. 70000
154. 000
EACH
10. 85000
48. 000
EACH

40. 70000

QrY TH'S PERI OD
QTY TO DATE

1, 686.
. 500
1, 876.

480.

93.
. 000
96.

94.
10.
104.

32.
. 600
36.

27.

69.
. 700
77.

138.
15.
154.

43.
. 800
48.

500

000

500

. 000
480.

500

000

000

000
000
000

400

000

000

. 000
30.

000

. 800
. 200
. 000

. 800
. 200
. 000

300

000

600
400
000

200

000

Page 8

ESTI MATE RUN 12/ 06/ 2019

5, 144,

586.

6, 405.

147.

156.

597.

326.

167.

167.

195.

93

.00

00

00

07:57: 49

AMOUNT

50, 933.

67, 822.

18, 758.

66, 612.

1, 476.

1, 560.

5, 970.

3, 260.

1, 670.

1, 670.

1, 953.

40

58

40

00

00

00

00

00

90

90

60



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21796-BI D ESTI MATE RUN 12/ 06/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0008 07:57: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-85020  *Mbbile Attenuator 1. 000 0. 900
EACH 0. 100 1, 955. 00
19, 550. 00000 1. 000 19, 550. 00
0395 630-86810 *Traffic Signal (Tenporary) 2.000 1. 800
EACH 0. 200 1, 585. 00
7, 925. 00000 2.000 15, 850. 00
0400 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70016 F/ A Fuel Cost Adjustnment 9, 280. 580 2,594. 330
FA 6, 686. 250 6, 686. 25
1. 00000 9, 280. 580 9, 280. 58
0415 700-70018 F/ A Roadway Snpot hness Incentive 6, 856. 960 6, 856. 960
FA 0. 000 0. 00
1. 00000 6, 856. 960 6, 856. 96
0420 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 15, 000. 000
FA 0. 000 0. 00
1. 00000 15, 000. 000 15, 000. 00
0425 700-70023 F/ A On- The-Job Trai nee 6, 890. 000 5, 610. 000
FA 1, 280. 000 1, 280. 00
1. 00000 6, 890. 000 6, 890. 00
0430 700- 70025 F/'A Quality Incentive Paynent 12,725. 210 12,725. 210
FA 0. 000 0. 00
1. 00000 12,725. 210 12,725.21
0435 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0440 700-70034 F/ A Smart Work Zone System (FA) 40, 333. 750 32, 687. 000
FA 7, 646. 750 7,646.75

1. 00000 40, 333. 750 40, 338. 75



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21796-BI D ESTI MATE RUN 12/ 06/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0008 07:57: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70594 F/ A DRB Standing Committee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 614-72885 Det ect (Spec) CMO #002-Traffic Signal Vehicle Detector 12. 000 12. 000
(Speci al)
EACH 0. 000 0. 00
8, 043. 00000 12. 000 96, 516. 00
0610 900-00014  Added Item (Lunp Sun)/ Flashing Beacon Alternate 1. 000 1. 000
Foundat i on
LS 0. 000 0. 00
2,100. 00000 1. 000 2, 100. 00
0615 613-07003 Type Three Pull Box CMO#004 - Pull Boxes 2.000 2.000
EACH 0. 000 0. 00
925. 00000 2.000 1, 850. 00
0620 613-07005 Type Five Pull Box CMO #004 Pull Boxes 1. 000 1. 000
EACH 0. 000 0. 00
1, 725. 00000 1. 000 1, 725. 00
0625 612-00039 Delin (Flex) (Surf Munt) CMO #005 - Flexible 12. 000 12. 000
Del i neat ors
EACH 0. 000 0. 00
104. 50000 12. 000 1, 254. 00
0630 612-00041 Delin (Flex) (Ty |) CMO #005 - Fleible Delineators 95. 000 95. 000
EACH 0. 000 0. 00
103. 40000 95. 000 9, 823. 00
0635 612-00042 Delin (Flex) (Ty Il) CMO #005 - Flexible Delineators 36. 000 36. 000
EACH 0. 000 0. 00
104. 50000 36. 000 3,762.00
0640 612-00043 Delin (Flex) (Ty I11) CMO #005 - Flexible Delineators 10. 000 10. 000
EACH 0. 000 0. 00
105. 60000 10. 000 1, 056. 00

CAT 0200 CURRENT AMI $ 2,445,815.84 % 145,925.77 $ 2, 445, 815. 84



CONTI D:

CAT NO0320

0455 202- 00240

0460

202- 00504

0465

403- 34721

0470

411- 10255

0475

518-01004

0480

601- 03057

0485 602- 00020

CAT NO0340

0490 202-00240

0495 202- 00246

0500 202-00453

C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
21796- BI D ESTI MATE RUN 12/ 06/ 2019
NHPPO741- 022 ESTI MATE NO 0008 07:57: 49
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
STRUCTURE F-15-CT
Renoval of Asphalt Mat (Pl aning) 2, 885. 000 2, 885. 000
Sy 0. 000 0. 00
1. 54000 2,885. 000 4,442. 90
*Rermoval of Expansion Device 163. 400 107. 000
LF 56. 400 11, 026. 20
195. 50000 163. 400 31,944.70
Hot M x Asphalt (Gading SX) (75) (PG 58-28) 342. 000 342.000
TON 0. 000 0. 00
73. 40000 342. 000 25,102. 80
Enul sified Asphalt (S| ow Setting) 100. 000 100. 000
GAL 0. 000 0. 00
5. 80000 100. 000 580. 00
*Bri dge Expansion Device (0-4 Inch) 163. 400 70. 000
LF 93. 400 41, 563. 00
445. 00000 163. 400 72,713.00
*Concrete O ass DR 20. 936 8. 451
cY 12. 485 37,267.73
2, 985. 00000 20. 936 62, 493. 96
*Rei nforcing Steel (Epoxy Coated) 2,545. 000 999. 000
LB 1, 546. 000 5,874.80
3. 80000 2,545. 000 9,671. 00
CAT 0320 CURRENT AMI $  206,948.36 $ 95,731.73% 206, 948. 36
STRUCTURE F- 15- CF
Renoval of Asphalt Mat (Pl aning) 1, 281. 000 1, 281. 000
SY 0. 000 0. 00
1. 54000 1, 281. 000 1,972.74
Renoval of Asphalt Mat (Planing) (Special) 1, 142. 800 1, 142. 800
Sy 0. 000 0. 00
16. 00000 1, 142. 800 18, 284. 80
*Removal of Portions of Present Structure (C ass 2) 120. 400 120. 400
SY 0. 000 0. 00
260. 00000 120. 400 31, 304. 00



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21796-BI D ESTI MATE RUN 12/ 06/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0008 07:57: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0340 STRUCTURE F- 15-CF

0505 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 1. 000 1. 000
SY 0. 000 0. 00
435. 00000 1. 000 435. 00
0510 202-00504  *Renpval of Expansion Device 92. 000 92. 000
LF 0. 000 0. 00
195. 50000 92. 000 17, 986. 00
0515 403-34721 Hot Mx Asphalt (G ading SX) (75) (PG 58-28) 313. 000 313. 000
TON 0. 000 0. 00
73.40000 313. 000 22,974. 20
0520 411-10255 Enul sified Asphalt (S| ow Setting) 59. 000 59. 000
GAL 0. 000 0. 00
5. 80000 59. 000 342.20
0525 515-00120  *Waterproofing (Menbrane) 1, 143. 000 1, 143. 000
Sy 0. 000 0. 00
16. 25000 1, 143. 000 18,573. 75
0530 518-01004 *Bri dge Expansion Device (0-4 Inch) 92. 000 92. 000
LF 0. 000 0. 00
445. 00000 92.000 40, 940. 00
0535 601- 03057 *Concrete Cass DR 26. 106 26.106
cy 0. 000 0. 00
2,985. 00000 26.106 77,926. 41
0540 601-51005 *Gal vani ¢ Anodes 234.000 234.000
EACH 0. 000 0. 00
27.10000 234. 000 6, 341. 40
0545 602- 00000 *Rei nforcing Steel 675. 200 675. 200
LB 0. 000 0. 00
3. 26000 675. 200 2,201.15
0550 602-00020 *Rei nforcing Steel (Epoxy Coated) 474.000 474.000
LB 0. 000 0. 00
3.80000 474.000 1,801. 20

CAT 0340 CURRENT AMT $ 241,082.85% 0.00$% 241,082.85



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 21796-BI D ESTI MATE RUN 12/ 06/ 2019
PRQIECT NHPPO741- 022 ESTI MATE NO. 0008 07:57: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0360 STRUCTURE - WALL
0555 202-00220 Renpval of Asphalt Mat 31. 000 31. 000
Sy 0. 000 0. 00
30. 50000 31. 000 945. 50
0560 202- 00505 *Rermoval of Portions of Present Structure 100. 000 0. 000
SF 100. 000 23, 000. 00
230. 00000 100. 000 23, 000. 00
0565 206- 00065 *Structure Backfill (FlowFill) 1. 500 1.500
cY 0. 000 0. 00
4, 350. 00000 1.500 6, 525. 00
0570 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 119. 000 119. 000
TON 0. 000 0. 00
73. 40000 119. 000 8,734.60
0575 411-10255 Emul sified Asphalt (Sl ow Setting) 12. 000 12. 000
GAL 0. 000 0. 00
5. 80000 12. 000 69. 60
0580 504-04430 *Reinforced Concrete Facing 100. 000 0. 000
SF 100. 000 32,500. 00
325. 00000 100. 000 32, 500. 00
0585 515-00120 *\Wat er proof i ng (Menbrane) 34. 000 34. 000
Sy 0. 000 0. 00
16. 25000 34.000 552. 50
CAT 0360 CURRENT AMT  $ 72,327.20% 55,500.00 $ 72,327.20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0590 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42, 000. 00000 1. 000 42, 000. 00
0595 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
41, 500. 00000 1. 000 41, 500. 00
0600 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
3, 550. 00000 2. 000 7,100. 00
CAT 0400 CURRENT AMT $ 90, 600.00 $ 0.00% 90, 600. 00
PRQIECT TOTAL CURRENT AMI $ 3,056,774.25$% 297,157.50 $ 3, 056, 774. 25



